

Case Study: Queens House - MicroTopping

Brief Description

An office fit out contractor contacted Quest in regards to a flooring project that involved installing a concrete topping onto several different areas within an office premises – this included one flight of stairs, seven lift lobbies/landings and adjacent corridors; totalling 130m² of flooring.




The client wanted a surface that was easy to clean and low maintenance but also non-slip as the flooring had to ensure the safety of the employees and visitors to the building. After listening to the clients' requirements, Quest made the decision that a concrete topping was the most viable option and a tender for the works was provided as appropriate.

Overview

Quest were awarded the contract shortly after the tender was provided and a programme was set out in order to properly timetable the work to be carried out. Quest were given 2.5 weeks on the site from the start of the project in order to complete the job. Before arrival, Quest carried out preparations to get all the materials at the correct time as the site was incredibly busy throughout the entire project.

The materials arrived on time and were batched for the entire job. This included the necessary equipment needed for the substrates preparation, which was all carried out by Quest within the time period detailed in the programme.

Despite challenging conditions and a very busy site environment, Quest completed the project in 2 weeks and handed over the installation ½ a week ahead in line with the main contractors programme and to the end users satisfaction.



Quest Industrial Flooring Limited - Specialist Flooring Contractor



FeRFA Awards 2017
Shortlisted
FeRFA Awards 2012
Nominated & Shortlisted

